Agile Rangers Board

Search backlog | Version | Epic | Type | Quick filters

Agile Sprint 2 3 Apr – 31 Oct (6 work items) 0 34 5 Complete sprint

AR-118	[NFR] The app should ...	R3 - 2025	MOBILE APP REDESIGN	DESIGN	8	
AR-103	As a new user, I want ...	R3 - 2025	MOBILE APP REDESIGN	DONE	2	
AR-123	Purple theme	R3 - 2025	MOBILE APP REDESIGN	TO DO	-	
AR-100	As a user, I want the a...	R3 - 2025	MOBILE APP REDESIGN	TESTING	13	
AR-134	Scholarship applicatio...			DEVELOPMENT	13	
AR-129	24*7 Phone support	R3 - 2025	CUSTOMER CARE	DONE	3	

Backlog (21 work items) 77 0 0 Create sprint

AR-117	[NFR] The system sho...	R3 - 2025	MOBILE APP REDESIGN	TO DO	5	
AR-104	As a user, I want to se...	R4 - 2025	BIOMETRIC AUTHEN...	TO DO	3	
AR-121	Users do not receive ...	R4 - 2025	BIOMETRIC AUTHEN...	TO DO	-	
AR-105	As a user, I want the o...	R4 - 2025	BIOMETRIC AUTHEN...	TO DO	5	
AR-107	As a user, I want the fl...	R4 - 2025	BIOMETRIC AUTHEN...	TO DO	2	
AR-106	As a user, I want the a...	R4 - 2025	BIOMETRIC AUTHEN...	TO DO	1	

AR-124	Face scan authenticati...	R4 - 2025	BIOMETRIC AUTHEN...	TO DO	8	
AR-125	Architecture design a...	R3 - 2025	MOBILE APP REDESIGN	TO DO	-	
AR-108	As a user, I want a cu...	R1 - 2026	PERSONALIZED BAN...	TO DO	13	
AR-110	As a user, I want to re...	R1 - 2026	PERSONALIZED BAN...	TO DO	2	
AR-109	As a user, I want the a...	R1 - 2026	PERSONALIZED BAN...	TO DO	8	
AR-114	As a bank customer, I ...	R1 - 2026	PERSONALIZED BAN...	TO DO	5	
AR-116	[NFR] The app should ...	R1 - 2026	PERSONALIZED BAN...	TO DO	3	
AR-119	Pen Testing - Online A...	R1 - 2026	PERSONALIZED BAN...	TO DO	5	

+ Create