ABC Bank Roadmap

Vision

Keep our ABC Customers 24*7 Happy

Send for review

🔗 Project information

-
-

📋 Roadmap overview



🔍 Detailed quarterly roadmap

Q1 - 2025

Initiative	Feature	Dates	Priority	Effort	Status	Notes
Digital Transformation	Mobile App Redesign	1-Jan to 30-Mar	HIGH	LARGE	IN PROGRESS	Urgent Funding Required
	Biometric Authentication	15-Jan to 30-Feb	MEDIUM	SMALL	TO DO	
Customer Centric Enhancement	Personalized Banking	5-Jan to 5-Mar	MEDIUM	MEDIUM	IN PROGRESS	
	Enhanced Customer Profiling	10-Jan to 20-Mar	LOW	SMALL	IN PROGRESS	
	24/7 Customer Service	20-Jan to 25-Mar	HIGH	SMALL	TO DO	
Security & Compliance Enhancement	Multi - Factor Authentication	1-Jan to 15-Mar	HIGH	LARGE	TO DO	
	Data Encryption Upgrade	15-Jan to 15-Mar	MEDIUM	SMALL	POSTPONED	Need Expert
	Fraud Detection Ai	12-Jan to 22 Mar	LOW	LARGE	IN PROGRESS	

Q2 - 2025

Initiative	Feature	Dates	Priority	Effort	Status	Notes

Digital Transformation	Bill Payment Automation	1-Apr to 15-Jun	Medium	Small	In Progress	
	Enhanced Chat Support	10-Apr to 15-Jun	High	Medium	To do	
	Card Controls	1-Apr to 25-Jun	High	Large	Postponed	Need API to Develop IT
Customer Centric Enhancement	Enhanced Mobile Alert	15-Apr to 15-Jun	Low	Small	In Progress	
	Community Engagement	1-Apr to 10-Jun	Medium	Small	Postponed	Need to change Design
Security & Compliance Enhancement	Behavioral Biometrics	5-Apr to 20-Jun	Medium	Medium	In Progress	
	Transaction Monitoring	1-Apr to 22-Jun	High	Large	Not Started	
	Secure Document	10-Apr to 30-May	High	Small	In Progress	

Q3 - 2025

Initiative	Feature	Dates	Priority	Effort	Status	Notes
Digital Transformation	Virtual Financial Advisor	Jul-1 to Sep-10	Medium	Small	In Progress	
	Blockchain TXNS	Jul-10 to Sep-20	High	Medium	To do	

Customer Centric Enhancement	Green Banking	Jul-5 to Sep-20	High	Large	Postponed	One of the developers left the job
	Charitable Giving Integration	Jul-10 to Sep-25	Low	Small	Not Started	Urgent Funding Required
Security & Compliance Enhancement	Phishing Prevention	Jul-1 to Sep-20	Medium	Large	To do	
	Cybersecurity Awareness	Jul-10 to Sep-15	Medium	Small	In Progress	
	Compliance Dashboard	Jul-10 to Sep-20	High	Small	Not Started	In Consideration

Q4 - 2025

Initiative	Feature	Dates	Priority	Effort	Status	Notes
Digital Transformation	AI - Driven Investment	1-Oct to Dec-15	High	Large	In Progress	
Customer Centric Enhancement	Customer Feedback System	15-Oct to Dec-15	High	Medium	To do	
	VIP Customer Program	5-Oct to Dec-20	Medium	Large	In Progress	
Security &	Regulatory Reporting	1-Oct to Dec-25	High	Small	To do	

Compliance Enhancement	Incident Response Plan	1-Oct to Dec-20	Low	Large	Not Started	